

Details of Work for Barricading during 2nd T-20 International Match

(18th Sept., 2019) India Vs South Africa -2019

The work will be start 2 days before & completed 8 Hours from start of the game and removed within 24 hrs from conclusion of the game

Estimated Cost for the Barricading and Direction Sign Rs. 1,07,000/- Plus GST

S.No	description of work	Unit	Qty	Day	Rate	Amount
1	supply and fixing and removing of CGI Sheet Barricading					
	Font gate - 750 RFT					
	Ph 10 light point towards Chandigarh - 2200 RFT					
	Phase 9 Ground - 800 RFT					
	Gate 5 towards Bridge - 250 RFT					
	TOTAL					
	Rent (Hiring) for the CGI sheet 9' Height 11th to 14th Dec., 2017	Rft	4000			
	Placing with steel pipe/Ballies supports from 11th to 14th Dec., 2017	Rft	4000			
	Removing after the match	Rft	4000			
2	Channel barricading (Only labour Job)					
	Channel barricading approx. 60 KG wt. 8'X8' size and fixed with cross arm from gate 1 to 14 (Total 10 gates)					
	Issue from store and moved to Site	Pcs	340			
	Placing gate wise as per requirement of police and after match removed daily	Pcs	340			
	Returned to Store	Pcs	340			
3	Placing of View Cutters (Only labour Job)					
	View Cutter MS sheet Frame 4'X10' approx 100 KG each : Move, Placed and returned	Pcs	50			
4	Placing of Road wheel Barricadings (Only Labour Job)					
	Road wheel barricading (approx. 60 KG each) including tempoo charges: Move, Placed and	pcs	220			
5	Placing of Road Direction sign Boards lead to PCA Stadium for Gate entries and Parking 3KM from stadium peripheral roundbout as per requirement of police and after match removal and deposit to PCA store. (Only Labour Job)					
	Direction Sign Board (45 Pcs with MS pole approx. wt. 50KG each) and 35 pcs for gates and antirecisim :					
	Issue from store and moved to Site	pcs	80			
	Placing at sight 3KM from stadium peripheral roundbout as per requirement of police	pcs	80			
	Returned to Store	Pcs	80			